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VINCI CONSTRUCTION UK LIMITED
1st Floor, Bancroft Place,

10, Bancroft Road,
Reigate, Surrey, RH2 7RP

Tel: 01737 242245 Fax: 01737 242961

London Borough of Hammersmith & Fulham

For
RESTORATION OF BISHOPS PARK AND FULHAM PALACE

Programme Description: Master
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PRECONSTRUCTION

IMPORTANT SPORTING DATES

IMPORTANT SPORTING DATES

PREMIER FOOTBALL SEASON STARTS /
ENDS

OXFORD AND CAMBRIDGE BOAT RACE
17.00-17.15 START

BISHOPS PARK

SUB-CONTRACTOR PROCUREMENT /
MOBILISATION

SUB-CONTRACTOR PROCUREMENT /
MOBILISATION

CONTRACTOR DESIGN PACKAGES

REMAINING PACKAGES

CONSTRUCTION

PROJECT COMMENCED

SITE SET UP

SITE WIDE

AREA 02 - THE CENTRAL CORE, CAFE
AND CLUB HOUSE

MAINTENANCE DEPOT

NORTH CORNER

EXISTING BOWLING GREEN
CHANGING ROOM

EXISTING CHANGING ROOM

WEST CORNER

NEW CLUB HOUSE

NEW CLUB HOUSE

External

Internals

SOUTH CORNER

EAST CORNER

EXISTING TOILET

EXISTING TOILET

External

Internal

CENTRAL CORE

CAFE

CAFE

External

Internals

EXTERNAL AREAS

AREA 01 - FULHAM BEACH AND
ORNAMENTAL LAKE

GENERAL WORKS

FULHAM BEACH

EXISTING PUMP HOUSE

ORNAMENTAL LAKE

NEW PUMP HOUSE

ORNAMENTAL LAKE PERIMETER

AREA 05 - PRYORS BANK

GENERAL WORKS

EXISTING FOUNTAIN

AREA 06a - MOAT GARDEN (NORTH)

AREA 06b - MOAT GARDEN (SOUTH)

FIELDERS MEADOW

AREA 04a - BISHOPS MEADOW

AREA 04b - BISHOPS MEADOW

BISHOPS PARK

CONSTRUCTION

PLANTING

NORTH CORNER

SOUTH CORNER

EXTERNAL AREAS

FULHAM BEACH

ORNAMENTAL LAKE PERIMETER

FINAL WORKS

PROJECT COMPLETED

FULHAM PALACE

CONSTRUCTION

REPAIR AND CONSERVATION WORK

WORKS TO BOTHIES (To Be Complete
By 31st March, 2011)

EXTERNAL WORKS

INTERNALLY

GOTHIC LODGE (External Envelope By
31st March, 2011)

EXTERNAL ENVELOPE

INTERNAL REFURBISHMENT

STABLE BLOCK, INCLUDING STABLE
YARD, CAR PARKS, ETC

PREPARATORY WORKS

NEW EXTENSIONS - EAST AND WEST
ENDS

EXISTING STABLE BLOCK ENVELOPE

INTERNALLY - EXISTING BLOCK AND
NEW EXTENSIONS

EXTERNAL WORKS

WORKS TO VINERIES (To Be Complete
By 31st March, 2011)

EXTERNAL

WALLED GARDEN / TUDOR GATE

NEW DRAINAGE AND SERVICE
TRENCH FROM STABLE BLOCK

MOAT AREA AND AREA ADJACENT
CHILDREN'S CENTRE

DRY MOAT (December to February)

MOAT BRIDGE REPAIRS (Complete By
31st March, 2011)

Clear site and remove cabins

Replace main gates

CONTRACT COMPLETE
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45%

69%

100%

67%

35%
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82%

47%

100%

100%

100%

100%

72%

25%

44%

79%

68%

100%

100%

100%

21%

2%

4%

16%

100%

15%

100%

15%

11%

4%

8%

12%

75%

75%

75%

97%

100%

91%

80%

88%

57%

45%

100%

100%

53%

19%
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100%

92%

100%

33%

50%

39%

92%

100%

91%

16%
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15%

100%

29%

95%

80%

18%
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16%
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8%
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12%

60%
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100%
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12%
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1%

6%
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28%

28%

28%

41%

57%

26%

34%

22%

100%

44%

34%

3%

29%

39%

17%

28%

28%

46%

4%

General liaison with

FFC

Boat race day

26-03-11
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